

# DAU Program Management (PM) Practitioner Practice Exam (Sample)

## Study Guide



**Everything you need from our exam experts!**

**Copyright © 2026 by Examzify - A Kaluba Technologies Inc. product.**

**ALL RIGHTS RESERVED.**

**No part of this book may be reproduced or transferred in any form or by any means, graphic, electronic, or mechanical, including photocopying, recording, web distribution, taping, or by any information storage retrieval system, without the written permission of the author.**

**Notice: Examzify makes every reasonable effort to obtain accurate, complete, and timely information about this product from reliable sources.**

**SAMPLE**

# Table of Contents

|                                    |           |
|------------------------------------|-----------|
| <b>Copyright</b> .....             | <b>1</b>  |
| <b>Table of Contents</b> .....     | <b>2</b>  |
| <b>Introduction</b> .....          | <b>3</b>  |
| <b>How to Use This Guide</b> ..... | <b>4</b>  |
| <b>Questions</b> .....             | <b>5</b>  |
| <b>Answers</b> .....               | <b>8</b>  |
| <b>Explanations</b> .....          | <b>10</b> |
| <b>Next Steps</b> .....            | <b>16</b> |

SAMPLE

# Introduction

Preparing for a certification exam can feel overwhelming, but with the right tools, it becomes an opportunity to build confidence, sharpen your skills, and move one step closer to your goals. At Examzify, we believe that effective exam preparation isn't just about memorization, it's about understanding the material, identifying knowledge gaps, and building the test-taking strategies that lead to success.

This guide was designed to help you do exactly that.

Whether you're preparing for a licensing exam, professional certification, or entry-level qualification, this book offers structured practice to reinforce key concepts. You'll find a wide range of multiple-choice questions, each followed by clear explanations to help you understand not just the right answer, but why it's correct.

The content in this guide is based on real-world exam objectives and aligned with the types of questions and topics commonly found on official tests. It's ideal for learners who want to:

- Practice answering questions under realistic conditions,
- Improve accuracy and speed,
- Review explanations to strengthen weak areas, and
- Approach the exam with greater confidence.

We recommend using this book not as a stand-alone study tool, but alongside other resources like flashcards, textbooks, or hands-on training. For best results, we recommend working through each question, reflecting on the explanation provided, and revisiting the topics that challenge you most.

**Remember:** successful test preparation isn't about getting every question right the first time, it's about learning from your mistakes and improving over time. Stay focused, trust the process, and know that every page you turn brings you closer to success.

Let's begin.

# How to Use This Guide

**This guide is designed to help you study more effectively and approach your exam with confidence. Whether you're reviewing for the first time or doing a final refresh, here's how to get the most out of your Examzify study guide:**

## **1. Start with a Diagnostic Review**

**Skim through the questions to get a sense of what you know and what you need to focus on. Your goal is to identify knowledge gaps early.**

## **2. Study in Short, Focused Sessions**

**Break your study time into manageable blocks (e.g. 30 - 45 minutes). Review a handful of questions, reflect on the explanations.**

## **3. Learn from the Explanations**

**After answering a question, always read the explanation, even if you got it right. It reinforces key points, corrects misunderstandings, and teaches subtle distinctions between similar answers.**

## **4. Track Your Progress**

**Use bookmarks or notes (if reading digitally) to mark difficult questions. Revisit these regularly and track improvements over time.**

## **5. Simulate the Real Exam**

**Once you're comfortable, try taking a full set of questions without pausing. Set a timer and simulate test-day conditions to build confidence and time management skills.**

## **6. Repeat and Review**

**Don't just study once, repetition builds retention. Re-attempt questions after a few days and revisit explanations to reinforce learning. Pair this guide with other Examzify tools like flashcards, and digital practice tests to strengthen your preparation across formats.**

**There's no single right way to study, but consistent, thoughtful effort always wins. Use this guide flexibly, adapt the tips above to fit your pace and learning style. You've got this!**

## Questions

SAMPLE

- 1. The term that describes the threat to be countered and the projected threat environment is known as what?**
  - A. Validated On-line Life-Cycle Threat**
  - B. Threat Assessment Report**
  - C. Operational Environment Analysis**
  - D. Risk Mitigation Strategy**
  
- 2. Who is responsible for the Planning and Programming phases in the PPBE System?**
  - A. Secretary of Defense**
  - B. Director, Cost Assessment and Program Evaluation**
  - C. Under Secretary for Acquisition**
  - D. Chief Financial Officer**
  
- 3. Who is considered a Stakeholder in Program Management?**
  - A. Only project team members**
  - B. Any individual or group with an interest in the program's outcome**
  - C. Only those who are financially invested**
  - D. Only the Program Manager**
  
- 4. What is a Benefit-Cost Ratio (BCR)?**
  - A. A metric for assessing project delays**
  - B. A financial metric that compares benefits relative to costs**
  - C. A ratio used to determine team effectiveness**
  - D. A ratio for evaluating stakeholder satisfaction**
  
- 5. How does cultural awareness impact program management?**
  - A. It simplifies the project schedules**
  - B. It leads to reduced project costs**
  - C. It improves communication and stakeholder engagement**
  - D. It standardizes project methodologies**

- 6. What does reprogramming allow the Department of Defense (DoD) to do with Budget Authority (BA)?**
- A. Increase BA for new projects**
  - B. Use BA for different purposes than originally intended by Congress**
  - C. Restrict the use of BA to specific programs**
  - D. Transfer BA to non-defense budgets**
- 7. Which document establishes a flexible management framework for translating capability needs into well-managed acquisition programs?**
- A. DoDI 5000.01, The Defense Acquisition System**
  - B. DoDI 5000.02, Operation of the Adaptive Acquisition Framework**
  - C. DoDI 5100.01, Functions of the Department of Defense**
  - D. Federal Acquisition Regulation (FAR)**
- 8. What is an expected benefit of addressing program challenges early?**
- A. Increased disruption during project phases**
  - B. Better compliance with internal policies**
  - C. Higher likelihood of achieving program goals**
  - D. More resources required for project completion**
- 9. In conducting stakeholder interviews, what is often the focus?**
- A. Gathering insights and expectations**
  - B. Training staff on stakeholder management**
  - C. Establishing financial constraints**
  - D. Reporting on previous project failures**
- 10. What is the primary life cycle sustainment objective of the Engineering and Manufacturing Development (EMD) phase?**
- A. Reducing costs**
  - B. Increasing production rates**
  - C. Developing long-term support concepts**
  - D. Enhancing system testing**

## Answers

SAMPLE

1. A
2. B
3. B
4. B
5. C
6. B
7. B
8. C
9. A
10. C

SAMPLE

## **Explanations**

SAMPLE

**1. The term that describes the threat to be countered and the projected threat environment is known as what?**

- A. Validated On-line Life-Cycle Threat**
- B. Threat Assessment Report**
- C. Operational Environment Analysis**
- D. Risk Mitigation Strategy**

The term that describes the threat to be countered and the projected threat environment is referred to as the Validated On-line Life-Cycle Threat. This concept emphasizes the importance of having an accurate and forward-looking understanding of threats during the life cycle of a system or project. By being validated, these threats are confirmed by data and analysis, ensuring that program managers have a reliable basis for decision-making. The focus on life-cycle indicates that this assessment not only considers current threats but also projects how these threats may evolve throughout the system's operational life. This continuous evaluation is vital for effective risk management and for developing strategies to mitigate identified risks. Hence, this term encapsulates a holistic view of threat management that is essential in program management, linking current knowledge with future implications to ensure adequate defenses are in place.

**2. Who is responsible for the Planning and Programming phases in the PPBE System?**

- A. Secretary of Defense**
- B. Director, Cost Assessment and Program Evaluation**
- C. Under Secretary for Acquisition**
- D. Chief Financial Officer**

The Director, Cost Assessment and Program Evaluation (CAPE) plays a crucial role in the Planning and Programming phases of the Planning, Programming, Budgeting, and Execution (PPBE) System. This position is responsible for ensuring that resource allocation aligns with the strategic vision and priorities of the Department of Defense (DoD). CAPE analyzes and assesses program costs and their alignment with both strategic goals and operational requirements. This includes providing the necessary information and assessments to facilitate informed decision-making regarding the programming of resources across various defense initiatives. The Director serves as a bridge between policy objectives and financial planning, ensuring that programs are adequately funded and aligned with the overall defense strategy. This focus on cost assessment and program evaluation is essential for effectively managing the defense budget and ensuring accountability, efficiency, and the successful fulfillment of national defense objectives. The responsibilities laid out for this position make it clear that the Director of CAPE is central to the Planning and Programming phases of the PPBE system, validating why this choice is correct.

### 3. Who is considered a Stakeholder in Program Management?

- A. Only project team members
- B. Any individual or group with an interest in the program's outcome**
- C. Only those who are financially invested
- D. Only the Program Manager

In program management, a stakeholder is defined as any individual or group that has an interest in or is affected by the program's outcome. This broad definition encompasses a diverse array of parties, including project team members, clients, customers, suppliers, regulatory bodies, community groups, and other entities that may influence or be influenced by the program. Understanding the wide range of stakeholders is crucial for effective program management. Stakeholders can have varying degrees of influence and interest in the project, and recognizing them allows program managers to engage with these parties appropriately, manage their expectations, and address their concerns. This stakeholder engagement is key to the overall success of the program, as it helps ensure alignment and support for the program's goals. The other options are more limited in scope, excluding important groups or individuals who may play critical roles in the program's success. By focusing solely on project team members, financial investors, or just the Program Manager, these options ignore the collaborative and inclusive nature necessary for effective program management.

### 4. What is a Benefit-Cost Ratio (BCR)?

- A. A metric for assessing project delays
- B. A financial metric that compares benefits relative to costs**
- C. A ratio used to determine team effectiveness
- D. A ratio for evaluating stakeholder satisfaction

A Benefit-Cost Ratio (BCR) serves as a financial metric that is pivotal in project evaluation by quantifying the relationship between the benefits derived from a project and the costs incurred to execute that project. The ratio is calculated by dividing the total expected benefits by the total expected costs. A BCR greater than one indicates that the benefits outweigh the costs, suggesting that the project is financially viable and worth pursuing. Conversely, a BCR less than one implies that the costs exceed the benefits, which may raise concerns about the project's justification. This metric is essential for decision-makers to assess and compare various projects, especially when resources are limited. It provides a clear numerical representation of financial efficiency, which is crucial for prioritizing projects and making informed investment choices. Understanding this metric aids in maximizing the value generated from available resources, ensuring that investments lead to positive economic outcomes.

**5. How does cultural awareness impact program management?**

- A. It simplifies the project schedules**
- B. It leads to reduced project costs**
- C. It improves communication and stakeholder engagement**
- D. It standardizes project methodologies**

Cultural awareness significantly enhances program management by improving communication and stakeholder engagement. When program managers understand and respect the diverse cultural backgrounds of team members and stakeholders, they are better equipped to navigate potential misunderstandings and conflicts that may arise from differing communication styles, values, and expectations. This understanding fosters an environment of trust and collaboration, where all voices are heard and valued. By actively engaging with the cultural nuances of their teams and stakeholders, program managers can tailor their communication strategies to suit various audiences better. This leads to more effective information exchange, clearer directives, and a greater sense of ownership among team members. When stakeholders feel respected and included, they are more likely to be invested in the project's success, leading to enhanced engagement throughout the project lifecycle. While options focusing on simplifying project schedules, reducing costs, or standardizing methodologies may seem beneficial, they do not directly address the pivotal role that cultural awareness plays in fostering relationships and effective collaboration, which are crucial for a project's success.

**6. What does reprogramming allow the Department of Defense (DoD) to do with Budget Authority (BA)?**

- A. Increase BA for new projects**
- B. Use BA for different purposes than originally intended by Congress**
- C. Restrict the use of BA to specific programs**
- D. Transfer BA to non-defense budgets**

Reprogramming is a financial management tool that allows the Department of Defense (DoD) to adjust Budget Authority (BA) allocations. When reprogramming occurs, it typically grants the DoD the flexibility to utilize existing funds for different purposes than those originally specified by Congress. This process is crucial for adapting to changing circumstances, operational needs, or strategic priorities that may arise during the fiscal year, ensuring that funds can be redirected toward the most pressing requirements. This flexibility is essential for effective program management, as it permits the DoD to respond to unforeseen challenges or opportunities without needing a formal reauthorization process from Congress for each change. Thus, reprogramming helps maintain operational readiness and efficiency while allowing for adjustments within the boundaries established by the initial congressional appropriations.

**7. Which document establishes a flexible management framework for translating capability needs into well-managed acquisition programs?**

- A. DoDI 5000.01, The Defense Acquisition System**
- B. DoDI 5000.02, Operation of the Adaptive Acquisition Framework**
- C. DoDI 5100.01, Functions of the Department of Defense**
- D. Federal Acquisition Regulation (FAR)**

The correct choice is the document that specifically outlines the operational aspects of the Adaptive Acquisition Framework, which is designed to facilitate the translation of capability needs into effective and adaptable acquisition programs. This document provides guidance that allows program managers to apply different acquisition pathways tailored to the specific needs of various programs, thus fostering flexibility in the acquisition process. By establishing this framework, it assists in navigating the complexities of defense acquisition while ensuring that capability needs are met efficiently. The emphasis on adaptability is crucial, as traditional methods may not suit the unique demands of every program, and the Framework allows for tailored approaches depending on the situation. Other documents serve different purposes. While the first document mentioned outlines the overall Defense Acquisition System and its objectives, it does not delve into the operational details of implementing the framework. The third option focuses on the overarching functions of the Department of Defense which does not specifically pertain to the management of acquisition programs. Lastly, the Federal Acquisition Regulation is a broad set of rules governing all federal acquisitions, rather than a specific framework for defense acquisition programs. Thus, the selected answer offers the most pertinent guidance for implementing a flexible management approach in acquisition programs.

**8. What is an expected benefit of addressing program challenges early?**

- A. Increased disruption during project phases**
- B. Better compliance with internal policies**
- C. Higher likelihood of achieving program goals**
- D. More resources required for project completion**

Addressing program challenges early has a significant impact on the overall success of any project or program, primarily by increasing the likelihood of achieving program goals. When challenges are identified and tackled promptly, teams can prevent minor issues from escalating into major problems that could derail the project. Early intervention allows for proactive planning and resource allocation, ensuring that the necessary steps are taken to keep the program on track. In addition, by resolving these challenges early, teams can maintain project momentum, enhance communication among stakeholders, and foster a collaborative environment where risks are managed effectively. This proactive approach not only helps in meeting timelines and budget constraints but also improves the quality of deliverables, thus aligning with the overall objectives of the program. The other options reflect potential outcomes that do not contribute positively to the project. For instance, increased disruption and the requirement for more resources usually involve reactive measures rather than proactive strategies. Better compliance with internal policies can be an auxiliary benefit but does not directly correlate to achieving overall program success as effectively as addressing challenges early does.

**9. In conducting stakeholder interviews, what is often the focus?**

- A. Gathering insights and expectations**
- B. Training staff on stakeholder management**
- C. Establishing financial constraints**
- D. Reporting on previous project failures**

The focus of conducting stakeholder interviews is primarily on gathering insights and expectations. This process is vital for understanding the needs, interests, and potential concerns of stakeholders related to the project. By engaging stakeholders directly, project managers can obtain valuable information that informs project planning, aligns objectives, and identifies potential risks and opportunities. This approach helps ensure that stakeholders feel heard and included in the project, which can foster better relationships and enhance collaboration throughout the project lifecycle. The insights gained from these interviews can guide decision-making, improve project alignment with stakeholder needs, and ultimately contribute to the project's success. While other aspects, such as training staff on stakeholder management, establishing financial constraints, and reporting previous project failures are important in the broader context of project management, the specific focus of stakeholder interviews is on understanding the perspectives and expectations that could directly influence project outcomes.

**10. What is the primary life cycle sustainment objective of the Engineering and Manufacturing Development (EMD) phase?**

- A. Reducing costs**
- B. Increasing production rates**
- C. Developing long-term support concepts**
- D. Enhancing system testing**

The primary life cycle sustainment objective of the Engineering and Manufacturing Development (EMD) phase is to develop long-term support concepts. This phase focuses on ensuring that the system being developed not only meets the initial operational requirements but is also viable for long-term operational and maintenance considerations. During the EMD phase, the aim is to establish a framework that addresses how the system will be supported throughout its operational life. This includes considerations for provisioning, logistics support, maintenance strategies, training, and any necessary documentation. By crafting these support concepts early in the life cycle, program managers can ensure that the system is sustainable and that potential challenges in support and maintenance are identified and mitigated before they become critical issues. This approach is critical as it lays the foundation for effective sustainment, helping to reduce risks associated with lifecycle costs, performance, and overall mission readiness. In essence, developing long-term support concepts in this phase is not just about the system itself but about ensuring that ongoing operational requirements can be met efficiently and effectively over the system's lifetime.

## Next Steps

**Congratulations on reaching the final section of this guide. You've taken a meaningful step toward passing your certification exam and advancing your career.**

**As you continue preparing, remember that consistent practice, review, and self-reflection are key to success. Make time to revisit difficult topics, simulate exam conditions, and track your progress along the way.**

**If you need help, have suggestions, or want to share feedback, we'd love to hear from you. Reach out to our team at [hello@examzify.com](mailto:hello@examzify.com).**

**Or visit your dedicated course page for more study tools and resources:**

**<https://daupmpractitioner.examzify.com>**

**We wish you the very best on your exam journey. You've got this!**

SAMPLE